§170.471

(1) Nationally recognized standards
for comparable projects; or

(2) Tribally adopted standards that
meet or exceed nationally recognized
standards for comparable projects.

§170.471 How are projects adminis-
tered?

(a) When a tribe carries out an IRR
project under ISDEAA, BIA will mon-
itor performance under the require-
ments of 256 CFR 900.130 and 900.131(b)(9)
or 25 CFR 1000.243 and 1000.249(c) and
(e), as appropriate. If BIA discovers a
problem during an on-site monitoring
visit, BIA must promptly notify the
tribe and, if asked, provide technical
assistance.

(b) BIA or the tribal government, as
provided for under the contract or
agreement, is responsible for day-to-
day project inspections except for BIA
monitoring under paragraph (a) of this
section.
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(c) BIA must process substantial
changes in the scope of a construction
project in coordination with the af-
fected tribe.

(d) The tribe, other contractors, and
BIA may perform quality control.

(e) Only the licensed professional en-
gineer may change an IRR project’s
plans, specifications, and estimates
(PS&E) during construction.

(1) For substantial changes, the origi-
nal approving agency must review the
change. The approving agency is the
Federal, tribal, State, or local entity
with PS&E approval authority over the
project.

(2) In making any substantial
change, the approving agency must
consult with the affected tribe and the
entity having maintenance responsi-
bility.

(3) A change that exceeds the limits
of available funding may be made only
with the approving agency’s consent.

§170.472 What construction records must tribes and BIA keep?
The following table shows which IRR construction records BIA and tribes must

keep and the requirements for access.

Record keeper

Records that must be kept

Access

(@) Tribe oo All records required by ISDEAA and 25 CFR
900.130-131 or 25 CFR 1000.243 and
1000.249, as appropriate.

(b) BIA .o Completed daily reports of construction activi-

is performing.

ties appropriate to the type of construction it

BIA is allowed access to tribal IRR construction
records as required under 25 CFR 900.130,
900.131 or 25 CFR 1000.243 and 1000.249,
as appropriate.

Upon reasonable advance request by a tribe,
BIA must provide reasonable access to
records.

§170.473 What happens when a con-
struction project ends?

(a) At the end of a construction
project, the agency or organization re-
sponsible for the project must make a
final inspection. The inspection deter-
mines whether the project has been
completed in reasonable conformity
with the PS&E.

(1) Appropriate officials from the
tribe, BIA, and FHWA should partici-
pate in the inspection, as well as con-
tractors and maintenance personnel.

(2) All project information must be
made available during final inspection
and used to develop the IRR construc-

tion project closeout report. Some ex-
amples of project information are:
Daily diaries, weekly progress reports,
subcontracts, subcontract expendi-
tures, salaries, equipment expendi-
tures, as-built drawings, etc.

(b) An IRR construction project
closeout is the final accounting of all
IRR construction project expenditures.
It is the closing of the financial books
of the Federal Government for that
construction project. Closeout occurs
after:

(1) The final project inspection con-
cludes; and

(2) The facility owner makes final ac-
ceptance of the project.
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